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ESTIMATE RUN 12/06/2018

ESTIMATE SUMMARY 10:42:17

CONTID: C21225         ESTIMATE NO: 0011 PROG 2005

PCN: 21225-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70: 32ND TO 44TH RESURFACING PERCENT TIME:

PROJECT NO: STA0703-437                   

I-70: 32ND TO 44TH RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,424,146.02 PARTICIPATING $ $ 440,436.39

AWARD PROJECT AMT: 4,665,993.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

1.25

440,436.39

440,436.39

440,436.39

$

$

$

$

5,424,144.77

0.00

5,424,144.77

0.00

5,424,144.77

-69,989.91

0.00

5,354,154.86

0.00

AMOUNT DUE 5,354,154.86 440,436.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 440,436.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

150.0 TIME ALLOW: 150

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/12/2017

08/13/2017

10/29/2018

10/29/2018

10/29/2018

06/01/2017

06/09/2017

07/10/2017

07/12/2017
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PCN: 21225-BID    ESTIMATE RUN 12/06/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 81.000

0.000

202-00090  
 

526.5081.000

0.00

81.000

EACH

6.50000

0010 Removal of Curb and Gutter 43.000

0.000

202-00203  
 

2,150.0043.000

0.00

43.000

LF  

50.00000

0015 *Removal of Asphalt Mat (Planing) 88,710.000

0.000

202-00240  
 

115,323.0088,710.000

0.00

88,710.000

SY  

1.30000

0020 *Removal of Luminaire 21.000

0.000

202-00750  
 

10,920.0021.000

0.00

21.000

EACH

520.00000

0025 *Removal of Ground Sign 17.000

16.000

202-00810  
 

3,630.0033.000

1,760.00

33.000

EACH

110.00000

0030 *Removal of Sign Panel 13.000

1.000

202-00821  
 

15,400.0014.000

1,100.00

14.000

EACH

1,100.00000

0035 *Removal of Guardrail Type 3 3,578.750

0.250

202-01130  
 

21,474.003,579.000

1.50

3,579.000

LF  

6.00000

0040 *Removal of End Anchorage 17.000

0.000

202-01300  
 

3,570.0017.000

0.00

17.000

EACH

210.00000

0045 *Clean Culvert 8.000

0.000

202-04002  
 

19,200.008.000

0.00

8.000

EACH

2,400.00000

0050 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

240.00000

0055 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

16.00000
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PCN: 21225-BID    ESTIMATE RUN 12/06/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 110.000

0.000

208-00035  
 

2,970.00110.000

0.00

110.000

LF  

27.00000

0065 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

6,200.001.000

0.00

1.000

EACH

6,200.00000

0070 *Storm Drain Inlet Protection (Type II) 18.000

0.000

208-00052  
 

1,980.0018.000

0.00

18.000

LF  

110.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0085 *Sweeping (Sediment Removal) 33.000

0.000

208-00106  
 

7,260.0033.000

0.00

33.000

HOUR

220.00000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

110.00000

0095 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

45.00000

0100 *Modify Guardrail (31inch MGS) 4,356.250

-0.250

210-04030  
 

21,780.004,356.000

-1.25

4,356.250

LF  

5.00000

0105 *Wildlife Biologist 28.500

0.000

240-00000  
 

2,850.0028.500

0.00

28.500

HOUR

100.00000

0110 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

96.00000
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PCN: 21225-BID    ESTIMATE RUN 12/06/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 44.440

10.000

403-00720  
 

17,420.8054.440

3,200.00

54.440

TON 

320.00000

0120 *Stone Matrix Asphalt (Fibers)(Asphalt) 10,664.020

0.000

403-09221  
 

1,279,682.4010,664.020

0.00

10,664.020

TON 

120.00000

0125 *Emulsified Asphalt (Slow-Setting) 5,963.800

0.200

411-10255  
 

41,748.005,964.000

1.40

5,964.000

GAL 

7.00000

0130 *Guardrail Type 3 (6-3 Post Spacing) 3,578.750

4,437.250

606-00301  
 

272,544.008,016.000

150,866.50

8,016.000

LF  

34.00000

0135 *End Anchorage Type 3D (31inch MGS) 1.000

0.000

606-01340  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0140 *Transition Type 3G (31inch MGS) 7.000

0.000

606-01370  
 

14,000.007.000

0.00

7.000

EACH

2,000.00000

0145 *Transition Type 3H (31inch MGS) 4.000

0.000

606-01380  
 

5,600.004.000

0.00

4.000

EACH

1,400.00000

0150 *End Anchorage (Flared) (31inch MGS) 5.000

1.000

606-02005  
 

15,000.006.000

2,500.00

6.000

EACH

2,500.00000

0155 Curb and Gutter Type 2 (Section II-M) (Fast Track) 43.000

0.000

609-31025  
 

2,236.0043.000

0.00

43.000

LF  

52.00000

0160 *Delineator (Type I) 97.000

0.000

612-00001  
 

2,425.0097.000

0.00

97.000

EACH

25.00000

0165 *Delineator (Type II) 55.000

0.000

612-00002  
 

1,540.0055.000

0.00

55.000

EACH

28.00000
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PCN: 21225-BID    ESTIMATE RUN 12/06/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Type III) 28.000

1.000

612-00003  
 

928.0029.000

32.00

29.000

EACH

32.00000

0175 *Reflector (Type-3) 48.000

0.000

612-00050  
 

480.0048.000

0.00

48.000

EACH

10.00000

0180 *Reflector Strip (4 Inch) 0.000

13.000

612-00070  
 

273.0013.000

273.00

13.000

EACH

21.00000

0185 *Sign Panel (Class I) 12.000

30.000

614-00011  
 

882.0042.000

630.00

42.000

SF  

21.00000

0190 *Sign Panel (Class II) 388.000

289.000

614-00012  
 

18,279.00677.000

7,803.00

677.000

SF  

27.00000

0195 *Sign Panel (Class III) 2,658.000

621.000

614-00013  
 

104,928.003,279.000

19,872.00

3,279.000

SF  

32.00000

0200 *Steel Sign Post (W 10x26) 0.000

56.000

614-01026  
 

5,600.0056.000

5,600.00

56.000

LF  

100.00000

0205 *Steel Sign Post (W 12x26) 0.000

37.000

614-01226  
 

3,589.0037.000

3,589.00

37.000

LF  

97.00000

0210 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

25.000

10.000

614-01583  
 

17,500.0035.000

5,000.00

35.000

EACH

500.00000

0215 *Concrete Footing (Type 6) 0.000

3.000

614-03006  
 

7,200.003.000

7,200.00

3.000

EACH

2,400.00000

0220 *Concrete Footing (Type 7) 0.000

2.000

614-03007  
 

5,200.002.000

5,200.00

2.000

EACH

2,600.00000
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PCN: 21225-BID    ESTIMATE RUN 12/06/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Modification of Overhead Sign Structure 1.000

1.000

614-10050  
 

15,600.002.000

7,800.00

2.000

EACH

7,800.00000

0230 Construction Surveying 0.000

1.000

625-00000  
 

20,000.001.000

20,000.00

1.000

L S 

20,000.00000

0235 Mobilization 1.000

0.000

626-00000  
 

451,600.001.000

0.00

1.000

L S 

451,600.00000

0240 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

21,200.001.000

0.00

1.000

L S 

21,200.00000

0245 *Modified Epoxy Pavement Marking 0.000

123.000

627-00008  
 

12,300.00123.000

12,300.00

123.000

GAL 

100.00000

0250 *Pavement Marking Paint (Waterborne) 699.000

0.000

627-00011  
 

33,552.00699.000

0.00

699.000

GAL 

48.00000

0255 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

6,124.000

627-01010  
 

85,736.006,124.000

85,736.00

6,124.000

SF  

14.00000

0260 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

134.000

627-30405  
 

2,546.00134.000

2,546.00

134.000

SF  

19.00000

0265 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

200.000

627-30410  
 

2,400.00200.000

2,400.00

200.000

SF  

12.00000

0270 *Flagging 826.500

0.000

630-00000  
 

18,183.00826.500

0.00

826.500

HOUR

22.00000

0275 *Uniformed Traffic Control 2,471.750

167.500

630-00003  
 

240,171.752,639.250

15,242.50

2,639.250

HOUR

91.00000
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PCN: 21225-BID    ESTIMATE RUN 12/06/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Uniformed Traffic Control (Vehicle) 2,471.750

167.500

630-00006  
 

55,424.252,639.250

3,517.50

2,639.250

HOUR

21.00000

0285 *Traffic Control Inspection 85.000

16.000

630-00007  
 

21,210.00101.000

3,360.00

101.000

DAY 

210.00000

0290 *Traffic Control Management 192.000

16.000

630-00012  
 

110,240.00208.000

8,480.00

208.000

DAY 

530.00000

0295 *Barricade (Type 3 M-B) (Temporary) 3.000

0.000

630-80336  
 

810.003.000

0.00

3.000

EACH

270.00000

0300 *Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

413.007.000

0.00

7.000

EACH

59.00000

0305 *Construction Traffic Sign (Panel Size B) 74.000

0.000

630-80342  
 

16,280.0074.000

0.00

74.000

EACH

220.00000

0310 *Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

3,080.0014.000

0.00

14.000

EACH

220.00000

0315 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

4.000

0.000

630-80358  
 

6,400.004.000

0.00

4.000

EACH

1,600.00000

0320 *Portable Message Sign Panel 351.000

53.000

630-80359  
 

23,836.00404.000

3,127.00

404.000

DAY 

59.00000

0325 *Drum Channelizing Device 100.000

0.000

630-80360  
 

8,000.00100.000

0.00

100.000

EACH

80.00000

0330 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

80.00000
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PCN: 21225-BID    ESTIMATE RUN 12/06/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Cone 200.000

0.000

630-80380  
 

2,600.00200.000

0.00

200.000

EACH

13.00000

0340 *Mobile Attenuator 191.000

16.000

630-85041  
 

109,710.00207.000

8,480.00

207.000

DAY 

530.00000

0345 Night Work Lighting 1.000

0.000

632-00000  
 

145,000.001.000

0.00

1.000

L S 

145,000.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 21,248.040

0.000

700-70016  
 

21,248.0421,248.040

0.00

21,248.040

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

16,040.220

700-70018  
 

16,040.2216,040.220

16,040.22

16,040.220

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 56,532.710

0.000

700-70019  
 

56,532.7156,532.710

0.00

56,532.710

F A 

1.00000

0375 F/A On-The-Job Trainee 285.000

355.000

700-70023  
 

640.00640.000

355.00

640.000

F A 

1.00000

0380 F/A Quality Incentive Payment 0.000

13,256.180

700-70025  
 

13,256.1813,256.180

13,256.18

13,256.180

F A 

1.00000

0385 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21225-BID    ESTIMATE RUN 12/06/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 Added Item (Dollar)/ Price Reduction - Overweight Load -40.000

0.000

900-00006  
 

-40.00-40.000

0.00

-40.000

DOL 

1.00000

CAT 3,567,357.85417,267.553,567,359.10CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0400 *Removal of Asphalt Mat (Planing) 5,528.000

0.000

202-00240  
 

7,186.405,528.000

0.00

5,528.000

SY  

1.30000

0405 *Removal of Asphalt Mat (Planing) (Special) 8,907.000

0.000

202-00246  
 

115,791.008,907.000

0.00

8,907.000

SY  

13.00000

0410 Removal of Portions of Present Structure (Class 2) 1,872.000

0.000

202-00453  
 

524,160.001,872.000

0.00

1,872.000

SY  

280.00000

0415 Removal of Portions of Present Structure (Class 3) 53.000

0.000

202-00460  
 

58,300.0053.000

0.00

53.000

SY  

1,100.00000

0420 Removal of Expansion Device 348.000

0.000

202-00504  
 

38,280.00348.000

0.00

348.000

LF  

110.00000

0425 Clean Expansion Joint 60.000

0.000

202-04050  
 

360.0060.000

0.00

60.000

LF  

6.00000

0430 Rebuild Portions of Present Structure 0.000

0.000

210-00520  
 

0.000.000

0.00

0.000

SY  

11,900.00000



CONTID: C21225         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 21225-BID    ESTIMATE RUN 12/06/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0435 *Stone Matrix Asphalt (Fibers)(Asphalt) 133.590

0.000

403-09221  
 

16,030.80133.590

0.00

133.590

TON 

120.00000

0440 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,879.360

0.030

403-34841  
 

263,114.601,879.390

4.20

1,879.390

TON 

140.00000

0445 *Waterproofing (Membrane) 9,022.710

0.290

515-00120  
 

144,368.009,023.000

4.64

9,023.000

SY  

16.00000

0450 Bridge Expansion Device (0-4 Inch) 255.000

0.000

518-01004  
 

122,400.00255.000

0.00

255.000

LF  

480.00000

0450 MATERIAL ALLOWANCE Bridge Expanssion Device (0-4 Inch) 0.000

0.000

0.000.000

0.00LF  

89.06000

0455 *Sawing and Sealing Bridge Joint 0.000

1,158.000

518-03000  
 

23,160.001,158.000

23,160.00

1,158.000

LF  

20.00000

0460 Concrete (Patching) 185.800

0.000

601-06100  
 

334,440.00185.800

0.00

185.800

CY  

1,800.00000

0465 Galvanic Anodes 2,433.000

0.000

601-51005  
 

51,093.002,433.000

0.00

2,433.000

EACH

21.00000

0470 Reinforcing Steel 1,566.000

0.000

602-00000  
 

2,505.601,566.000

0.00

1,566.000

LB  

1.60000

0475 Reinforcing Steel (Epoxy Coated) 1,059.000

0.000

602-00020  
 

1,906.201,059.000

0.00

1,059.000

LB  

1.80000

0495 Rem Conc Pvmt (Planing) 1,578.000

0.000

202-00215  
 

21,492.361,578.000

0.00

1,578.000

SY  

13.62000
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PCN: 21225-BID    ESTIMATE RUN 12/06/2018

PROJECT: STA0703-437                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:17

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0500 Added Item (Hour)/ Overhang Chipping 8.000

0.000

900-00010  
 

3,598.968.000

0.00

8.000

HOUR

449.87000

CAT 1,728,186.9223,168.841,728,186.92CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Special) 1.000

0.000

620-00005  
 

87,900.001.000

0.00

1.000

EACH

87,900.00000

0485 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

37,900.001.000

0.00

1.000

EACH

37,900.00000

0490 Sanitary Facility 1.000

0.000

620-00020  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

CAT 128,600.000.00128,600.00CURRENT AMT0400 $ $ $

$ 5,424,144.77440,436.39$5,424,146.02$CURRENT AMTPROJECT TOTAL


